

Examination of Estimates of Expenditure 2007-08
**CONTROLLING OFFICER'S REPLY TO
INITIAL WRITTEN QUESTION**

Reply Serial No.

ETWB(T)026

Head :
60 - Highways Department

Subhead (No. & title) :

Question Serial No.

1300

Programme : (3) Railway Development

Controlling Officer : Director of Highways

Director of Bureau : Secretary for the Environment, Transport and Works

Question :

In 2007-08, the Administration will facilitate the construction of the Tseung Kwan O South Station. What is the present progress of this project? When will the entire project be completed?

Asked by : Hon. LAU Kong-wah

Reply :

The construction of the Tseung Kwan O South Station commenced in June 2006. The foundation works have been completed and the station superstructure is under construction. The project is progressing well and is scheduled for completion in 2009.

Signature _____

Name in block letters _____ WAI CHI SING _____

Post Title _____ Director of Highways _____

Date _____ 15 March 2007 _____