List of projects under the "Universal Accessibility" Programme and their present status (as at 31 December 2025)

Second Phase:

Structure No.	Location	Present Status
Central & Western District		
HF135	Across Robinson Road near Vantage Park	Completed
HS22[%]	At the Junction of Pok Fu Lam Road and Smithfield	Under construction
Eastern District		
HF76	Across Island Eastern Corridor near Shun Tai Road	Completed
HF138	Across Siu Sai Wan Road near Bus Terminus	Completed
HS14	Across Shun Tai Road near Wing Tai Road Garden	Under construction
Southern District		
HKS01*	Across Lei Tung Estate Road near Tung Sing House of Lei Tung Estate	Under construction
Kowloon City District		
KS8	Across Prince Edward Road West near Lion Rock Road	Completed
K64	Across Hung Hom Road near Dyer Avenue	Under construction
KC01*	Across Junction Road near Renfrew Road	Completed
Kwun Tong District		
KS43	Across Chun Wah Road near Lok Wah South Estate	Completed
K49	Along Lee On Road over New Clear Water Bay Road	Under construction
KT02*	Across Wai Yip Street near Telford Gardens Block D2	Completed
Sham Shui Po District		
KF98	Across Lung Yuet Road near Chak On Road	Completed
SSP01*	Across Tai Hang Tung Road near Nam On House of Nam Shan Estate and Tung Fai House of Tai Hang Tung Estate	Under construction
SSP02*	Across Tai Hang Tung Road near Tung Lung House and Tung Yu House of Tai Hang Tung Estate	Completed
Wong Tai Sin District		
KF73	Across Tung Tau Tsuen Road near Tung Lung Road	Completed

Structure No.	Location	Present Status
KF92A	Across Lung Poon Street near Fung Tak Road	Under construction
WTS04*	Across Chuk Yuen Road connecting Pang Ching Court and Chuk Yuen South Estate	Under construction
Islands District		
ID01*	Across Ying Hei Road near the Visionary and Caribbean Coast	Completed
Kwai Tsing District		
K&T01*	Across Ching Hong Road near Cheung Hong Estate Commercial Centre No. 2	Completed
K&T02*	Across Tsing King Road near On Pak House	Completed
North District		
ND01*	Across Fanling Highway connecting Choi Yuen Estate and Tai Ping Estate	Completed
ND02*	Across Choi Yuen Road connecting Choi Yuen Plaza and Sheung Shui MTR Station	Completed
ND03*	Across Fanling Station Road near Fanling MTR Station	Completed
Sai Kung District		
NF310	Across Chiu Shun Road near Tin Ha Wan Village	Completed
SK01*	Across Tsui Lam Road near Tsui Lam Community Hall	Completed
SK02*	Across Tsui Lam Road connecting Tsui Lam Shopping Centre and King Ming Court	Under construction
Sha Tin District		
NF137	Across Sha Kok Street near Sha Kok Estate	Completed
NS225, NS284 & NS285#	Across Sai Sha Road and Hang Ming Street near Renaissance College	Completed
ST06*	Across On Shing Street and On Luk Street connecting On Shing Street Garden and Sunshine City Phases 3 and 4	Completed
Tai Po District		
NS154	Across Tai Po Tai Wo Road near Tai Wo Neighbourhood Community Centre	Completed
TP02*	Across Sai Sha Road near Symphony Bay	Completed
TP03*	Connecting Plover Cove Garden Arcade and Tai Po Mega Mall	Completed
Tsuen Wan District		
NF242	Across Kwan Mun Hau Street and Castle Peak Road near Kam Mun Hau Garden	Completed
NF334	Across Castle Peak Road near Tsuen King Circuit and Sha Tsui Road	Completed

Structure No.	Location	Present Status
TW03*	Across Mei Wan Street connecting Tsuen King Circuit Sports Centre and Discovery Park	Completed
Tuen Mun District		
NF196	Across Ming Kum Road near Yan Oi Tong Chan Wong Suk Fong Memory Secondary School	Completed
NF98	Across Wu King Road near Siu Hei Court Commercial Centre	Under construction
NF342	Across Ming Kum Road near Po Tin Estate	Completed
Yuen Long District		
NF130	Across Castle Peak Road – Yuen Long and Fung Cheung Road	Under construction
NF374	Across Tin Fuk Road near Exit D of Tin Shui Wai MTR Station	Under construction

Notes:

Walkway involving more than one structure (item)

* Walkway that is not maintained by Highways Department

% This is a new item. The Traffic and Transport Committee of the Central and Western District Council (DC) agreed in February 2021 to use the remaining nomination quota in the Central and Western District to include this item for implementation under the Second Phase.