## Examination of Estimates of Expenditure 2011-12

## CONTROLLING OFFICER'S REPLY TO INITIAL WRITTEN QUESTION

Reply Serial No.

**THB(T)046** 

Head: 60 - Highways Department Subhead 000 Operational Question Serial No.

(No. & title): Expenses

<u>Programme</u>: (1) Capital Projects

**Controlling Officer**: Director of Highways

**Director of Bureau**: Secretary for Transport and Housing

## Question:

Will the Administration inform this Committee of the latest progress of the Central Kowloon Route project, the earliest estimated time to formally begin planning and consultation procedures, the estimated commencement date and completion date for the project, the estimated overall construction cost, as well as the expenditure on the studies and preliminary design work carried out by consultants for the project so far?

Asked by: Hon. FUNG Kin-kee, Frederick

## Reply:

We have completed the investigation and preliminary design of Central Kowloon Route (CKR) in December 2010. As at end February 2011, the expenditure on the investigation and preliminary design of CKR (including consultancy fees and site investigation) was about \$81 million.

We plan to start the detailed design consultancy of CKR in mid 2011 and to commence public consultation in respect of the detailed design at end 2011/early 2012. We will also formulate the implementation programme for the project in the detailed design stage. We will work out the cost estimate after the detailed design is in place.

Signature	
Name in block letters	K K LAU
Post Title	Director of Highways
— Date	18.3.2011