

Sample Pricing Document for Cost Centre

(Design of Permanent Works)

PRICING DOCUMENT - PREAMBLE

Schedule of Prices

Cost Centre

1. The prices entered against the Item No. x.1 contained in the Cost Centre (Design of Permanent Works) shall not be less than the percentage specified in Cost Centre No. X - Design of Permanent Works.

COST CENTRE NO. X - DESIGN OF PERMANENT WORKS

ITEM NO.	DESCRIPTION	PRICE	INDICATIVE QUANTITIES	UNIT
x.1	Prepare Detailed Design including all costs associated with submission and resubmissions, for: (a) xx Bridge (b) slopes in ss (c) drainage works and drainage structures (d) pavement and other miscellaneous works	(Price shall not be less than <u>X%</u> of the total of Cost Centre Values)		
x.2	Prepare Construction Reference Drawings including all costs associated with submissions and resubmissions, for : (a) xx Bridge (b) slopes in ss (c) drainage works and drainage structures (d) pavement and other miscellaneous works			
x.3	Prepare working Drawings other than Construction Reference Drawings including all costs associated with submissions and resubmissions, for : (a) xx Bridge (b) slopes in ss (c) drainage works and drainage structures (d) pavement and other miscellaneous works			
x.4	Prepare and submit as-constructed drawings, final design and all associated documentation			
COST CENTRE NO. X VALUE TO SUMMARY				

Note : x% refers to item no. x.1 only and shall be between 3% and 7% as determined by the project office.

SCHEDULE OF MILESTONES

(for Cost Centre No. X - Design of Permanent Works)

Milestone No.	Activities to be Completed	Original Month	Month Revised by the Contractor
x.1	Complete Detailed Design of bridge to the satisfaction of the Supervising Officer		
x.2	Complete Construction Reference Drawings of bridge to the satisfaction of the Supervising Officer		
x.3	Complete all Detailed Designs to the satisfaction of the Supervising Officer		
x.4	Complete all Construction Reference Drawings to the satisfaction of the Supervising Officer		
x.5	Complete all designs in this Cost Centre including any revision in design during construction to the satisfaction of the Supervising Officer		
x.6	Complete all works in this Cost Centre		
	<p><u>Constraints</u></p> <p>Association between Milestones and Interim Payment Constraints is as follows :-</p> <p>Milestone Interim Payment Constraint</p> <p>x.3 70%</p>		