


(TITLE OF CONTRACT)

CONTRACT NO. -----

PROGRESS CHART FOR ----- 19-----



DESCRIPTION	1968										1969										1970			
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB
Excavation			1	7	16	24	39	54	66	75	83	91	100											
Retaining Walls			6	10	27																			
Filling			12	33	43																			
Piling				6	32																			
Pile Caps						5	43	80	100															
Columns								9	55	100														
Capping Beams									13	46	80	100												
Precast Beams - Cast										29	57	86	100											
Precast Beams - Placed											39	78	100											
Concrete Decks												25	75	100										
Concrete Subways				6	15	24	34	42	51	62	72	81	91	100										
Drainage							8	16	24	32	40	48	56	64	72	80	88	95	100					
Road Works & Finishes				3	6	9	15	21	28	35	42	48	55	62	69	75	82	89	95	99	100			

Former drg. No. H6003		June 94	
REF.	REVISION	SIGNATURE	DATE

PROGRESS CHART SPECIMEN

HIGHWAYS DEPARTMENT			
REFERENCE		DRAWING No.	
SCALE		H 6103	
		CAD	