
Go Percentage 
( TITLE OF CONTRACT ) o 102030405060708090 I 0 ---------------------------------- Prograrrme , , , , , , , , , , , 

CONTRACT NO. ---------------------­ Progress 

PROGRESS CHART FOR 1 9,--­ Time Line 40 • Percentage of workI I 
-----­ dane to t; 118 shown 

1968 1969 1970
DESCRIPTION 

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB 
I 7 16 24 39 54 66 75 83 91 100 :Excavation I 

IS 24 34 44 54 64 74 82 91 100 I 

Retaining Walls I 
I 

9 18 127 35 44 153 162 71 80 89 lOa ",I 
Filling ",I 

"'I 
5 43 180 100 I 

Pi ling i: 
9 55 100 °1

Pi Ie Caps pi 
13 46 80 100 ~I

COIUlTTlS .,1 

134 167 100 01
Capping Beams °1 

29 157 86 100 ,~IPrecast Beams - Cast 1;;1 

39 78 100 i:Precast Beams - Placed 
25 75 100 UI 

Concrete Decks I 
I 

6 IS 24 34 42 51 62 72 81 91 100 :Concrete Subways I 
8 16 24 32 40 48 156 64 72 180 88 195 laO I 

Drainage I 
I 

3 6 9 IS 21 28 35 42 48 55 62 69 75 82 89 95 99 100
Road Works & Fini shes : 

Former drg, No, H6003 June 94 
REF, REVISION SIGNATURE DATE 

HIGHWAYS DEPARTMENT 

PROGRESS CHART SPECIMEN REFERENCE DRAWING No, lE£. 
SCALE H 6103 


